Project Phase	Start Date	End Date	Milestone / Task	Notes
Preparation	Jun 2	Jun 2	Confirm source dataset	Completed
Preparation	Jun 3	Jun 6	Perform preliminary data exploration	Basic understanding of dataset
Preparation	Jun 10	Jun 10	Decide tools, tech stack, assign roles	Team meeting/check-in
Data Ingestion	Jun 10	Jun 10	Load raw data into database	Lightweight task
Data Warehouse Design	Jun 11	Jun 11	Design, document, and implement star schema	Draw.io/dbdiagram.io
ELT Pipeline & Testing	Jun 12	Jun 13	Write transformation models and data quality rules	Derived columns, validation, etc
Data Analysis	Jun 16	Jun 18	Perform EDA, visualizations, key metric calculations	EDA questions answered
Documentation	Jun 17	Jun 19	Finalize diagrams, schema justifications, write-up of insights	Deliverable-ready content
Documentation	Jun 19	Jun 19	Organize and upload to GitHub (code, notebooks, docs)	Main branch, ready for handoff
Project Presentation	Jun 20	Jun 20	Final presentation and submission	Slide deck with summary and insights